COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/11/2018
ESTIMATE SUMMARY 11:56:37

CONTID: C12372R ESTIMATE NO: 0030 PROG SPEC YR: 2005

PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 529.0 DAYS TIME ALLOW: 643 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME: 82.27 ORIG TIME ALLOW: 633 WORK DAYS

PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/28/2018 DATE TIME STARTED 01/25/2016

20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED

LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 23,062,432.48  PARTICIPATING $ 18,083,811.35 $ 1,083,450.99
AWARD PROJECT AMT: $ 21,324,377.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.41% TOTAL EARNINGS 18,083,811.35 1,083,450.99
FUNDS AVAILABLE: $ 4,978,621.13 STOCKPILED MATERIALS 165,498.19 -16,348.00
GROSS EARNINGS 18,249,309.54 1,067,102.99
TOTAL CLAIMS: $ RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 18,249,309.54 1,067,102.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,249,309.54 1,067,102.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,6677,71627.979 77777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.970
LS 0.000 0.00
225,000.00000 0.970 218,250.00
0010 202-00001 Removal of Structure 38.000 16.000
EACH 0.000 0.00
3,800.00000 16.000 60,800.00
0015 202-00010 *Removal of Tree 272.000 271.000
EACH 1.000 475.00
475.00000 272.000 129,200.00
0020 202-00019 *Removal of Inlet 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 179.000 179.000
LF 0.000 0.00
12.00000 179.000 2,148.00
0045 202-00035 *Removal of Pipe 3,639.000 3,631.000
LF 8.000 148.00
18.50000 3,639.000 67,321.50
0050 202-00037 *Removal of End Section 20.000 9.000
EACH 0.000 0.00
225.00000 9.000 2,025.00
0055 202-00040 *Removal of Electrical Conduit 275.000 0.000
LF 0.000 0.00

15.50000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 Removal of Guard Post 29.000 29.000
EACH 0.000 0.00
220.00000 29.000 6,380.00
0065 202-00090 *Removal of Delineator 139.000 61.000
EACH 0.000 0.00
7.75000 61.000 472.75
0070 202-00200 Removal of Sidewalk 215.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0075 202-00203 Removal of Curb and Gutter 4,100.000 4,100.000
LF 0.000 0.00
7.25000 4,100.000 29,725.00
0080 202-00210 Removal of Concrete Pavement 10,688.000 5,496.000
SY 0.000 0.00
15.00000 5,496.000 82,440.00
0085 202-00220 *Removal of Asphalt Mat 57,784.000 47,348.000
SY 0.000 0.00
5.25000 47,348.000 248,577.00
0090 202-00240 *Removal of Asphalt Mat (Planing) 6,552.000 328.000
SY 0.000 0.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 10,000.000 8,977.500
SF 0.000 0.00
3.60000 8,977.500 32,319.00
0100 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 0.750
EACH 0.000 0.00
5,800.00000 0.750 4,350.00
0110 202-00810 *Removal of Ground Sign 85.000 36.000
EACH 0.000 0.00

77.00000 36.000 2,772.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 12.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 7.000
EACH 0.000 0.00
725.00000 7.000 5,075.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0135 202-01000 *Removal of Fence 9,626.000 7,292.000
LF 0.000 0.00
4.60000 7,292.000 33,543.20
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 100,053.000
cY 8,261.000 81,370.85
9.85000 108,314.000 1,066,892.90
0153 203-00060 Emb Matl (CIP) 25,617.000 10,245.000
cY 0.000 0.00
6.85000 10,245.000 70,178.25
0155 203-00062 Embankment Material (Complete In Place) (Specia 1) 80,653.000 66,135.000
cY 0.000 0.00
12.00000 66,135.000 793,620.00
0160 203-00100 Muck Excavation 122.000 122.000
cY 0.000 0.00

17.00000 122.000 2,074.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 203-01500 Blading 190.250 190.250
HOUR 0.000 0.00
180.00000 190.250 34,245.00
0170 203-01510 Backhoe 52.000 52.000
HOUR 0.000 0.00
180.00000 52.000 9,360.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 24.800 24.800
HOUR 0.000 0.00
125.00000 24.800 3,100.00
0180 203-01597 *Potholing 438.550 435.550
HOUR 3.000 1,158.00
386.00000 438.550 169,280.30
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 144.000 133.000
CY 0.000 0.00
61.00000 133.000 8,113.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 207-00205 Topsoil 2,370.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 4,000.000 3,809.000
LF 130.000 520.00
4.00000 3,939.000 15,756.00
0215 208-00020 *Silt Fence 1,500.000 1,339.000
LF 136.000 238.00
1.75000 1,475.000 2,581.25
0220 208-00035 Aggregate Bag 250.000 39.000
LF 0.000 0.00
3.10000 39.000 120.90
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type 1) 1,162.000 523.000
LF 97.000 509.25
5.25000 620.000 3,255.00
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 60.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0245 208-00103 *Removal and Disposal of Sediment (Labor) 100.000 38.000
HOUR 0.000 0.00
47.00000 38.000 1,786.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 4.750
HOUR 0.000 0.00
79.00000 4.750 375.25
0255 208-00106 *Sweeping (Sediment Removal) 364.000 350.000
HOUR 14.000 3,010.00

215.00000 364.000 78,260.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0260 208-00107 Removal of Trash 175.000 116.000
HOUR 0.000 0.00
42.00000 116.000 4,872.00
0265 208-00206 *Erosion Control Supervisor 650.000 585.000
DAY 19.000 8,550.00
450.00000 604.000 271,800.00
0270 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 0.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00
9.85000 0.000 0.00
0300 210-01011 *Reset Gate 6.000 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0302 210-02018 Relay Pipe (18 In) 447.000 408.000
LF 0.000 0.00
46.13000 408.000 18,821.04
0303 210-02024 Relay Pipe (24 In) 248.000 0.000
LF 0.000 0.00

57.70000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0304 210-04015

0305 212-00006

0310 212-00032

0315 213-00002

0320 213-00012

0325 213-00061

0330 213-00150

0335 216-00042

0340 304-06000

0341 700-70034

0342 304-06007

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Modify Manhole

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free Hay)

*Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Soil Retention Blanket (Biodegradable Straw/Co

Aggregate Base Course (Class 6)

F/A ABC (Special)

ABC (CL 6)

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,225.00000
8.900
ACRE
610.00000
8.900
ACRE
1,200.00000
8.900
ACRE
650.00000
2.100
ACRE
3,300.00000
1,694.000
LB
2.60000
3.000
ACRE
4,600.00000
conut) 10,000.000
sy
2.35000
42,036.740
TON
22.00000
554,100.000
FA
1.00000
6,546.000
cy

41.48000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

5.900
0.000
5.900

5.300
0.000
5.300

4.200
0.000
4.200

2.100
0.000
2.100

724.000
0.000
724.000

0.190
0.000
0.190

915.000
0.000
915.000

42,036.740
0.000
42,036.740

395,817.020
0.000
395,817.020

3,721.000
126.000
3,847.000

Page 8
ESTIMATE RUN 09/11/2018

11:56:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,225.00
0.00
3,599.00
0.00
6,360.00
0.00
2,730.00
0.00
6,930.00
0.00
1,882.40
0.00
874.00
0.00
2,150.25
0.00
924,808.28
0.00
395,817.02
5,226.48
159,573.56
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0345 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,295.000 401.600
TON 516.810 113,698.20
220.00000 918.410 202,050.20
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 371.560 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751  *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,191.000 442.480
TON 0.000 0.00
137.00000 442 .480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 1,923.000
SY 0.000 0.00
52.00000 1,923.000 99,996.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,062.000 1,062.000
SY 0.000 0.00
66.00000 1,062.000 70,092.00
0370 412-00900 *Concrete Pavement (9 Inch) 82,944.000 64,815.000
SY 11,828.000 496,776.00
42.00000 76,643.000 3,219,006.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00

1.39000 0.000 0.00



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0370
0370

0375 412-01000

0380 412-02000

0385 420-00112

0386 420-00132

0390 503-00012

0392 503-00018

0395 503-00036

0396 503-00036

0400 503-00048

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

ESTIMATE NO: 0030

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

*Concrete Pavement (10 Inch)

Concrete Safety Edge

Geotextile (Drainage) (Class 1)

Geotextile (Separator) (CL 1)

Drilled Caisson (12 Inch)

Drilled Caisson (18 In)

*Drilled Caisson (36 Inch)

Drilled Caisson (36 In) Price Adjustment - Add'

*Drilled Caisson (48 Inch)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
2.90000
EACH
2.90000
20,785.000
Sy
48.00000
2,321.000
LF
2.50000
1,383.000
Sy
3.30000
27,871.000
Sy
2.75000
18.000
LF
250.00000
0.000
LF
475.00000
148.000
LF
350.00000
| Depth 0.000
LF
402.50000
42.000
LF

400.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

12,194.000
276.000
12,470.000

2,321.000
0.000
2,321.000

1,383.000
0.000
1,383.000

24,740.000
0.000
24,740.000

10.500
7.000
17.500

0.000
0.000
0.000

133.000
0.000
133.000

0.000
0.000
0.000

42.000
0.000
42.000

Page 10
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
13,248.00
598,560.00
0.00
5,802.50
0.00
4,563.90
0.00
68,035.00
1,750.00
4,375.00
0.00
0.00
0.00
46,550.00
0.00
0.00
0.00
16,800.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 128.000 0.000
cY 0.000 0.00
470.00000 0.000 0.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 646.000 646.000
cY 0.000 0.00
69.00000 646.000 44,574.00
0425 506-00409 Soil Riprap (9 Inch) 0.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 28,520.000 21,659.000
SY 0.000 0.00
4.50000 21,659.000 97,465.50
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
CcY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 0.000
cY 0.900 270.00
300.00000 0.900 270.00
0440 601-03000 Concrete Class D 34.700 34.700
cY 0.000 0.00
1,100.00000 34.700 38,170.00
0445 601-03030 *Concrete Class D (Box Culvert) 202.000 179.800
cY 0.000 0.00
810.00000 179.800 145,638.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00

17.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455  602-00020 *Reinforcing Steel (Epoxy Coated) 46,016.000 45,969.000
LB 47.000 51.70
1.10000 46,016.000 50,617.60
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class IV) L 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,888.000 2,734.000
LF 0.000 0.00
64.00000 2,734.000 174,976.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 540.000 540.000
(Class IV) L 0.000 0.00
57.00000 540.000 30,780.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,869.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000 8.000
(Class IV) L 0.000 0.00
77.00000 8.000 616.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,178.000 3,178.000
LF 0.000 0.00
110.00000 3,178.000 349,580.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000 813.000
LF 0.000 0.00
138.00000 813.000 112,194.00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00

240.00000 136.000 32,640.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 530.000 188.000
(Complete In (Class V) L 0.000 0.00
80.00000 188.000 15,040.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class IV) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 282.000 186.000
(Complete In (Class 1V) L 0.000 0.00
170.00000 186.000 31,620.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class IV) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 11.000
EACH 0.000 0.00
980.00000 11.000 10,780.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00

2,300.00000 1.000 2,300.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0577 603-10180 18 In CSP 40.000 40.000
LF 0.000 0.00
86.00000 40.000 3,440.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 168.000 168.000
LF 0.000 0.00

70.00000 168.000 11,760.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 1.750
EACH 0.000 0.00
17,400.00000 1.750 30,450.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 1.750
EACH 0.000 0.00
5,300.00000 1.750 9,275.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 12.000 5.500
EACH 0.000 0.00
4,200.00000 5.500 23,100.00
0605 604-19205 *Inlet Type R L 10 (5 Foot) 39.000 39.000
EACH 0.000 0.00
6,600.00000 39.000 257,400.00
0610 604-19305 *Inlet Type R L 15 (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,900.00000 2.000 15,800.00
0615 604-19405 *Inlet Type R Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00
0620 604-19410 *Inlet Type R Special (10 Foot) 20.000 19.500
EACH 0.500 6,575.00
13,150.00000 20.000 263,000.00
0625 604-19415 *Inlet Type R Special (15 Foot) 7.000 7.000
EACH 0.000 0.00

18,500.00000 7.000 129,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0630 604-30005

0635

604-30010

0640

604-30015

0645

604-39000

0646

604-31010

0647

604-31015

0650

604-39000

0655

604-39000

0660

604-39000

0665

604-50200

0667 700-70034

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

*Manhole Special 2400 GAL WQ Vault

*Manhole Special 4800 GAL WQ Vault

*Manhole Special 7200 GAL WQ Vault

*Manhole Ring and Cover

F/A 8-In Per Pipe Underdrain

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE

7.000
EACH
3,400.00000

4.000
EACH
3,900.00000

6.000
EACH
7,500.00000

1.000
EACH
20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

2.000
EACH
41,000.00000

2.000
EACH
56,000.00000

1.000
EACH
81,000.00000

1.000
EACH
425.00000
247,000.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.750
0.000
3.750

4.000
0.000
4.000

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

0.950
0.000
0.950

0.000
0.000
0.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 09/11/2018

AMOUNT
THIS
PERIOD

0.00

11:56:37

CUMULATIVE
AMOUNT

12,750.00

15,600.00

45,000.00

20,000.00

25,590.00

0.00

82,000.00

112,000.00

76,950.00

0.00

0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 112.500 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0676 606-01340 End Anchor Ty 3D 1.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0690 607-00010 *Corner and Line Brace Post 19.000 0.000
EACH 0.000 0.00
342.00000 0.000 0.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00

1,225.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 Concrete Sidewalk 12,000.000 7,352.560
SY 0.000 0.00
28.00000 7,352.560 205,871.68
0740 608-00010 Concrete Curb Ramp 245.000 51.000
SY 0.000 0.00
105.00000 51.000 5,355.00
0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 522.000 522.000
LF 0.000 0.00
23.50000 522.000 12,267.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 1,794.000
LF 0.000 0.00
11.50000 1,794.000 20,631.00
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 25,636.000 13,187.000
LF 1,502.000 25,158.50
16.75000 14,689.000 246,040.75
0765 609-24003 Gutter Type 2 (3 Foot) 366.000 0.000
LF 0.000 0.00

24.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0770 609-24008  Gutter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 38,743.000 0.000
SF 0.000 0.00
6.95000 0.000 0.00
0777 612-00041 Delin (Flex) (Ty I) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0778 612-00042 Delin (Flex) (Ty 1) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 160.000
LF 0.000 0.00
58.00000 160.000 9,280.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 240.000
LF 0.000 0.00
70.00000 240.000 16,800.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,558.000 3,240.000
LF 462.000 6,006.00
13.00000 3,702.000 48,126.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8,906.000 8,313.000
LF 593.000 5,930.00
10.00000 8,906.000 89,060.00
0797 613-07001 Type One Pull Box 3.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0799 613-07004 Type Four Pull Box 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0805 613-10000 *Wiring 1.000 0.000
LS 0.330 30,690.00
93,000.00000 0.330 30,690.00
0810 613-13004 *Luminaire (Special)(LED)(130 Watt) 25.000 7.500
EACH 0.000 0.00
580.00000 7.500 4,350.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 10.000
EACH 0.000 0.00
2,900.00000 10.000 29,000.00
0815 MATERIAL ALLOWANCE Light Standard 9.000
EACH 0.000 0.00
1,178.00000 9.000 10,602.00
0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,403.00000 0.000 0.00
0820 613-40010 *Light Standard Foundation 24.000 10.000
EACH 0.000 0.00
940.00000 10.000 9,400.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 8.000 0.000
EACH 4.000 1,440.00
360.00000 4.000 1,440.00
0835 614-00011 *Sign Panel (Class 1) 590.000 50.700
SF 130.400 2,347.20
18.00000 181.100 3,259.80
0840 614-00012 *Sign Panel (Class II) 810.000 108.500
SF 306.000 7,038.00
23.00000 414.500 9,533.50
0845 614-00013 *Sign Panel (Class IIl) 662.000 140.000
SF 0.000 0.00

27.00000 140.000 3,780.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0850 614-00615 *Steel Sign Post (W 6x15) 189.000 69.500
LF 0.000 0.00
68.00000 69.500 4,726.00
0853 614-01503  Steel Sign Supp (2-In Rd)(Po&Sock) 12.000 5.000
EACH 0.000 0.00
210.73000 5.000 1,053.65
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 17.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 18.000
Slipbase
EACH 30.000 22,350.00
745.00000 48.000 35,760.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 4.000
EACH 0.000 0.00
1,240.00000 4.000 4,960.00
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
95,000.00000 0.000 0.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 9.000
EACH 2.000 1,160.00
580.00000 11.000 6,380.00
0880 614-70336 *Traffic Signal Face (12-12-12) 30.000 15.500
EACH 4.500 3,555.00
790.00000 20.000 15,800.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 3.750
EACH 0.750 701.25
935.00000 4.500 4,207.50
0890 614-72740  *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH 0.000 0.00

13,795.00000 2.000 27,590.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0895 614-72855

0896 900-00007

0900 614-72860

0905 614-72863

0910 614-72866

0915 614-72886

0915

0915

0915

0915

0915

C12372R COLORADO DEPARTMENT OF TRANSPORTATION

12372R-BID
STA2873-100

ITEM
DESCRIPTION

*Traffic Signal Controller Cabinet

Added Item (Each)/ Traffic Signal Controller Cabine

Foundation

*Pedestrian Push Button

*Pedestrian Push Button Post Assembly

*Fire Preemption Unit and Timer

*Intersection Detection System (Camera)

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
15,000.00000

1.000
EACH
2,185.00000

11.000
EACH
1,300.00000

7.000
EACH
1,110.00000

6.000
EACH
6,300.00000

8.000
EACH
8,700.00000

EACH
4,280.00000

EACH
2,056.00000

EACH
764.80000

EACH
7.00000

EACH
34.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1.000
1.000

0.000
0.000
0.000

4.000
0.000
4.000

2.000
0.000
2.000

0.750
1.250
2.000

2.250
1.750
4.000

5.750
-1.750
4.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

5.750
-1.750
4.000

Page 22
ESTIMATE RUN 09/11/2018

11:56:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
15,000.00
15,000.00
0.00
0.00
0.00
5,200.00
0.00
2,220.00
7,875.00
12,600.00
15,225.00
34,800.00
-7,490.00
17,120.00
0.00
0.00
0.00
0.00
0.00
0.00
-59.50
136.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0915

0920 614-81125

0925 614-81130

0925

0930 614-81145

0930

0935 614-81150

0935

0940 614-81155

0945 614-81165

0945

C12372R
12372R-BID
STA2873-100

ROADWAY

ITEM
DESCRIPTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

MATERIAL ALLOWANCE Traffic Camera Hardware

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

*Traffic Signal-Light Pole Steel (1-30 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-50 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-55 Foot Mas

*Traffic Signal-Light Pole Steel (1-65 Foot Mas

MATERIAL ALLOWANCE Signal Pole

t Arm)

t Arm)

t Arm)

t Arm)

t Arm)

t Arm)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
55.00000

1.000
EACH
15,500.00000

1.000
EACH
16,500.00000

EACH
9,829.00000

2.000
EACH
18,100.00000

EACH
11,214.00000

2.000
EACH
18,100.00000

EACH
11,291.00000

1.000
EACH
18,500.00000

2.000
EACH
27,000.00000

EACH
17,597.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

0.500
0.000
0.500

0.500
0.000
0.500

1.000
0.000
1.000

1.000
0.000
1.000

1.500
0.000
1.500

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.500
1.500

1.000
-0.500
0.500

Page 23
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
15,500.00
0.00
8,250.00
0.00
4,914.50
0.00
18,100.00
0.00
11,214.00
0.00
27,150.00
0.00
0.00
0.00
18,500.00
13,500.00
40,500.00
-8,798.50
8,798.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0950 614-81175

0950

0951 614-84000

0955 614-86800

0960 614-87011

0965 614-87524

0970 615-21203

0971 615-65005

0975 615-50000

0977 619-50640

0980 621-00450

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal-Light Pole Steel (1-75 Foot Mas

MATERIAL ALLOWANCE Signal Pole

Traf Sig Ped Pole Steel

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (24 Fiber)

*Splice Fiber Optic Cable (24 Strand)

12 Inch Slide Headgate (3 Foot Frame)

Irrig Diversion Str

Parshall Measuring Flume

8 In Plastic Pipe

*Detour Pavement

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE

t Arm) 1.000
EACH
31,000.00000

EACH
20,975.00000

1.000
EACH
4,185.00000
1.000
EACH
8,300.00000
25.000
LF
23.50000
2.000
EACH
2,560.00000
2.000
EACH

10,300.00000

1.000
LS
35,000.00000
1.000
EACH
5,900.00000
235.000
LF
107.00000
3,000.000
SY

76.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.000
0.500

0.500
0.000
0.500

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

235.000
0.000
235.000

1,776.000
348.000
2,124.000

Page 24
ESTIMATE RUN 09/11/2018

11:56:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
15,500.00
0.00
10,487.50
0.00
0.00
8,300.00
8,300.00
0.00
0.00
0.00
0.00
0.00
20,600.00
0.00
0.00
0.00
5,900.00
0.00
25,145.00
26,448.00
161,424.00
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PCN: 12372R-BID ESTIMATE RUN 09/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0030 11:56:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 155.000
LF 0.000 0.00
53.00000 155.000 8,215.00
0990 625-00000 *Construction Surveying 1.000 0.656
LS 0.013 1,625.00
125,000.00000 0.669 83,625.00
0992 625-00001 Const Surveying (Hour) 100.000 95.400
HOUR 2.100 289.80
138.00000 97.500 13,455.00
0995 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,100,000.00000 1.000 1,100,000.00
1000 626-01000 *Public Information Services 1.000 0.896
LS 0.015 840.00
56,000.00000 0.911 51,016.00
1005 627-00005 *Epoxy Pavement Marking 232.000 0.000
GAL 0.000 0.00
136.00000 0.000 0.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 1,060.000 391.000
GAL 0.000 0.00
79.00000 391.000 30,889.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,011.000 0.000
SF 0.000 0.00
17.50000 0.000 0.00
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,203.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 0.000
SF 0.000 0.00
14.75000 0.000 0.00
1030 629-01001 *Survey Monument (Type 1) 32.000 0.000
EACH 0.000 0.00

560.00000 0.000 0.00
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1035 630-00000  *Flagging 20,000.000 18,984.500
HOUR 466.500 10,263.00
22.00000 19,451.000 427,922.00
1040 630-00007 *Traffic Control Inspection 403.000 363.000
DAY 9.000 1,044.00
116.00000 372.000 43,152.00
1045 630-00012 *Traffic Control Management 644.000 513.000
DAY 19.000 13,490.00
710.00000 532.000 377,720.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 2.400 1,776.00
740.00000 5.400 3,996.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 13.000
EACH 10.400 1,248.00
120.00000 23.400 2,808.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 114.000 57.000
EACH 45.600 4,058.40
89.00000 102.600 9,131.40
1070 630-80342 *Construction Traffic Sign (Panel Size B) 125.000 62.500
EACH 50.000 6,800.00
136.00000 112.500 15,300.00
1075 630-80344 *Construction Traffic Sign (Special) 408.000 204.000
SF 163.200 2,366.40
14.50000 367.200 5,324.40
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 21.000
EACH 16.800 2,352.00
140.00000 37.800 5,292.00
1085 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 1.600 16,800.00

10,500.00000 3.600 37,800.00
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1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.500
Type
yPe) EACH 0.400 960.00
2,400.00000 0.900 2,160.00
1095 630-80360 *Drum Channelizing Device 681.000 340.500
EACH 272.400 16,344.00
60.00000 612.900 36,774.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 29.000
EACH 23.200 3,433.60
148.00000 52.200 7,725.60
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,032.000
LF 825.600 29,721.60
36.00000 1,857.600 66,873.60
1115 630-80380 *Traffic Cone 208.000 104.000
EACH 83.200 1,206.40
14.50000 187.200 2,714.40
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 2.000 1.000
EACH 0.800 24,800.00
31,000.00000 1.800 55,800.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127  900-00006 Added Item (Dollar)/ Price Reduction ABC (Cl 6) -8,078.400 -8,078.400
DOL 0.000 0.00

1.00000 -8,078.400 -8,078.40
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1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -1,515.300 -2,530.020
DOL 0.000 0.00
1.00000 -2,530.020 -2,530.02
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016  F/A Fuel Cost Adjustment 16,002.060 12,034.670
FA 3,967.390 3,967.39
1.00000 16,002.060 16,002.06
1155 700-70018 F/A Roadway Smoothness Incentive 24,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1159 700-70015 F/A Mobilization Extra Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1162 700-70034 F/A Extra Work Dewatering 21,745.470 10,482.880
FA 11,262.590 11,262.59
1.00000 21,745.470 21,745.47
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 45,985.640 43,481.260
FA 2,504.380 2,504.38
1.00000 45,985.640 45,985.64
1170 700-70082 F/A Furnish & Install Electrical Service 15,000.000 7,146.830
FA 0.000 0.00
1.00000 7,146.830 7,146.83
1175 700-70155 F/A Pavement Surface Course Maintenance 7,000.000 5,224.460
FA 0.000 0.00
1.00000 5,224.460 5,224.46
1180 700-70380  F/A Erosion Control 3,729.280 3,729.280
FA 0.000 0.00
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034  FIA Utilities 5,137.250 5,137.250
FA 0.000 0.00
1.00000 5,137.250 5,137.25
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 20,000.000 16,412.500
FA 0.000 0.00
1.00000 16,412.500 16,412.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 12.000 10.000
EACH 0.000 0.00

375.00000 10.000 3,750.00
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1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56

CAT 0200 CURRENT AMT$ 21,533,224.88 $ 1,067,102.99 $16,839,148.16
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 3,767.000 767.000
CcY 0.000 0.00
21.00000 767.000 16,107.00
1195 206-00100 *Structure Backfill (Class 1) 1,755.000 1,755.000
cY 0.000 0.00
49.00000 1,755.000 85,995.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00

33.00000 8,269.000 272,877.00
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1225 514-00000 *Pipe Railing 589.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
1225 MATERIAL ALLOWANCE Railing Hardware 589.000
LF 0.000 0.00
98.21000 589.000 57,845.69
1230 601-03000 *Concrete Class D 174.900 174.900
cY 0.000 0.00
1,100.00000 174.900 192,390.00
1235 601-40400 *Structural Concrete Stain 1,838.000 1,838.000
SY 0.000 0.00
17.00000 1,838.000 31,246.00
1236 601-40302 Struct Conc Coating (Anti-Graf) 16,538.000 16,538.000
SF 0.000 0.00
1.90000 16,538.000 31,422.20
1240 602-00020 *Reinforcing Steel (Epoxy Coated) 15,089.000 10,035.440
LB 0.000 0.00
1.10000 10,035.440 11,038.98
1245 614-85130 *Impact Attenuator (Quadguard I1) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
1245 MATERIAL ALLOWANCE Impact Attenuator 1.000
EACH 0.000 0.00
16,790.00000 1.000 16,790.00
CAT 0300 CURRENT AMT$ 1,345,007.60 $ 0.00 $ 1,225,961.37

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1250 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1255 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00

45,000.00000 1.000 45,000.00
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CAT NO0400

1260 620-00020

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CONSTRUCTION ENGINEERING BID ITEMS
Sanitary Facility 2.000 2.000
EACH 0.000
2,100.00000 2.000

CAT 0400 CURRENT AMT$ 184,200.00
PROJECT TOTAL CURRENT AMT $23,062,432.48

11:56:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,200.00
$ 0.00 $  184,200.00

$ 1,067,102.99  $18,249,309.53



